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Attachment #1	 -	 Meeting Summary
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Attachment #3	 -	 Agenda
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Attachment #5	 -	 200-UP-2 Work Plan Status
Attachment #6	 -	 Groundwater Impact Assessment Pl an for the 216-U-14 Ditch
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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 200-UP-2 Operable Unit

January 28, 1993

1. SIGNING OF THE NOVEMBER 200-UP-2 MEETING MINUTES:

Minutes were reviewed and approved with no changes.

2. NEW ACTION ITEMS (INITIATED January 28, 1993):

No new action items were initiated.
CT

3. LFI WORK PLAN STATUS: Michael Galgoul presented the status of 200-UP-2 LFI Work Plan
(see attachment #5).

4. INFORMATION ITEMS:

• Groundwater Impact Assessment Methodology: Kevin Singleton presented an overview of
local impacts to the groundwater at the 216-U-14 Ditch (see attachment #6).

• Technical Forum: A meeting is scheduled for February 4, 1993, 8 am - 12 pm at 740
Stevens Center, Room 1200, for 200 Areas AAMSR strategy discussion.

• Low Priority Sites: The strategy for performing cleanup actions on low priority sites was
briefly discussed.
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200-UP-2 WORK PLAN STATUS

OVERVIEW CE GROUND WATER IMPACT
ASSESSMENT PLANNED SAMPLING ACTIVITIES
AT 216-U-14 DITCH
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2000P2/UMM/1-28-93
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Attachment #4

Action Item Status List
Unit Manager's Meeting: 200-UP-2 Operable Unit

January 28, 1993

ITEM NO. ACTION/SOURCE OF ACTION	 STATUS

None.
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200-UP-2 WORK PLAN

MICHAEL J. GALGOUL

TECHNICAL COORDINATOR
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2000P2/UMM/1-28-93



9

	 t

200-UP-2 WORK PLAN STATUS

® 200-UP-2 WP IS CURRENTLY ON SCHEDULE FOR
DRAFT D DELIVERY FEB 22 TO REGULATORS

®i DOWs PLANNED FOR USE WITH LFI WORK
PLANS

® LOW PRIORITY SITE STRATEGY

0
2000P2/UMM/1-28-93
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Groundwater Impact Assessment Plan
for the 216-U-14 Ditch

K.M. Singleton

Geosciences Group
Westinghouse Hanford Company

Lim
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Groundwater Impact Assessment
Methodology

Effluent Discharged to 13 Receiving Sites After June 1992

Objectives - Determine for Each Receiving Site:

• Local impacts to groundwater system
(contaminant and hydrologic)

• Extent of contamination in vadose zone

• Contaminant break through to groundwater

• Incremental impacts from continued use

• Adequacy of monitoring system

H9212025A 7
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M-17-13A Groundwater Impact Assessment
Implementation Schedule

Receiving Contributing Waste Level AP. GIA Permit
Site Streams Effort Date Date Date

216-J-14 Ditch, RRI.-: aP. rolor	 v#PQTM
7:77777777777

Condensate, Surface 6ontarnihatio h Control Water ^-.

1325-N LWDF N Reactor Effluent 1 4/93 9/93 NA

216-W-LC Crib 2724-W Laundry Wastewater 2 4/93 2/94 NA

216-Z40 Crib Plutonium Finishing
	

Wastewater 	 .... .

216 • 1.1-117 Crib UO3 Plant Process Condensate , : VX, 1193 MT NA	 r

216-S-26 Crib 222-S Laboratory Wastewater 1 6/93 11/93	 1 NA

216-T-1 Ditch T-Plant Laboratory Wastewater 3 1/94 2/95 NA

216-T-4-2 Ditch T-Plant Wastewater 3 1/94 2/95 NA

284-W Powerhouse Pond 284-W Powerplant Wastewater 1 4/93 9/93 NA

2101-M Pond	
T—

2101-M Laboratory Wastewater 1 4/93 9/93

400 Area Ponds	 1 400 Area Secondary Cooling Water 1 8/92 10/92

216-B-3 Pond	 242-A Evaporator Cooling Water, 242-A Evaporator Steam	 3	 1/94	 1/95	 12/93
System	 Condensate, B Plant Cooling Water, 241-A Tank Farm

Cooling Water, 284-E Powerplant Wastewater,

244-AR Vault Cooling Water	
I

AP = Assessment Plan Presentation
	

Shaded lines show receiving sites In today's assessment plan
GIA = Groundwater Impact Assessment Report

	
presentation.

Permit = WAC-173-216 State Waste Discharge Permit

H9212025.31 b/w



Receiving Site Function and History
216-U-14 Ditch Location Map
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Data Collection Plan
Groundwater Monitoring Well Location Map
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Distribution

Unit Manager's Meeting: 200-UP-2 Operable Unit
January 28, 1993

Julie K.	 Erickson	 ............................. Chief, DOE-RL, ERD/ERB (A5-19)
Roger D. Freeberg 	 ...................... Chief, Rstr. Br., DOE-RL, ERD/EPB (A5-19)
MikeThompson	 .................................. DOE-RL, EAP/RPB (A5-15)
DianeClark	 ..................................... DOE-RL, TSD/SSB (A5-55)
HeatherTrumble	 ................................. DOE-RL, OTD/FTB (A6-55)
MaryHarmon	 .......... ............................... 	 DOE-HQ (EM-442)
Suzanne Clarke	 ............................... D&M, GSSC to DOE-RL (A4-35)

David Einan	 ........................ 200-UP-2 Operable Unit Manager, EPA (135-01)
WardStaubitz	 ........ ............................... 	 USGS, Support to EPA
AudreeDeAngeles	 ...... ............................... 	 PRC, Support to EPA

Darci Teel	 ....................... 200 Aggregate Area Manager, WDOE (Kennewick)

t, ,	 Larry Goldstein	 ............ ...............................	 WDOE (Lacey)
LynnAlbin	 ...................................... Washington Dept. of Health

RichardD. Wojtasek	 ........................... WHC, Program. Manager (116-27)
CurtWittreich	 ............. ............................... 	 WHC (H6-03)
TomWintczak	 ............. ............................... 	 WHC (H6-27)
MelAdams	 ............... ...............................	 WHC (H6-01)
L.D. Arnold	 ............... ............................... 	 WHC	 (132-35)

.,	 Rich Carlson	 .............. ............................... 	 WHC	 (H6-03)
M.J. Galgoul	 .............. ............................... 	 WHC	 (H6-03)
DianaSickle	 ............... ............................... 	 WHC	 (1-16-27)
ChrisWidrig	 ................ ............................... 	 PNL	 (K1-21)
WayneMartin	 ............... ............................... 	 PNL	 (K1-19)
MarkHanson	 ............... ............................... 	 PNL	 (K1-51)
RoyGephart	 ................ ...............................	 PNL (K1-22)

tT Steve Slate	 ................. ...............................	 PNL	 (K1-19)
JoanKeller	 ................. ............................... 	 PNL	 (K1-21)
DennisKreid	 ................ ...............................	 PNL (K1-22)
BenJohnson	 ................ ............................... 	 PNL	 (K1-78)

ChrisAbraham	 ............................................	 GAO (A1-80)

ADMINISTRATIVE RECORD: 200-UP-2; Care of EDMC, WHC 044-92) t4ty -OFl

Please inform Suzanne Clarke (376-8189) or Kay Kimmel (376-1985) of deletions or additions to the
distribution list.
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